

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
1			Paish Qadam - Finance Chapter	26 days	Tue 18/02/25	Tue 25/03/25	
2			Signed SOW	1 day	Tue 18/02/25	Tue 18/02/25	
3			Design	2 days	Wed 19/02/25	Thu 20/02/25	
4			UI Design Changes	2 days	Wed 19/02/25	Thu 20/02/25	2
5			Development	25 days	Wed 19/02/25	Tue 25/03/25	
6			Front End Development	15 days	Fri 21/02/25	Thu 13/03/25	4
7			Back End Development	25 days	Wed 19/02/25	Tue 25/03/25	2
8			Development Complete	0 days	Tue 25/03/25	Tue 25/03/25	7

Project: Project Plan Finance Ch

Date: Tue 18/02/25

Task



Split



Milestone



Summary



Project Summary



Inactive Task



Inactive Milestone



Inactive Summary



Manual Task



Duration-only



Manual Summary Rollup



Manual Summary



Start-only



Finish-only



External Tasks



External Milestone



Deadline



Progress



Manual Progress



